

BIDDING SCHEDULE

ITB NO: PB21-00-001ILO
 PROJECT: Two (2) Lots Supply and Delivery of Foods and Beverages for Customers

BBAC CF- Ilocos Norte
 Approved Budget:
 PhP: 4,404,737.58

ACTIVITY	SCHEDULE		
PRE-PROCUREMENT CONFERENCE/CONSULTATION MEETING	November 30,2020 (Monday) 3:00PM		
FINALIZATION OF BID DOCUMENTS	December 1, 2020	to	December 3, 2020
ADVERTISEMENT PERIOD			
Posting (PAGCOR Bulletin board, G-EPS & Website)	December 4, 2020	to	December 28, 2020
Newspaper Publication (for projects with ABC of PhP 10M and below)			
Invitation to Bidders (via fax)	December 4, 2020		
ISSUANCE OF BID DOCUMENTS	December 4, 2020	to	December 28, 2020
PRE-BID CONFERENCE	December 16, 2020 (Wednesday) 3:00PM		
(7 working days after the first day of advertisement / posting and 12 calendar days before the submission of bids)			
PRE-SCREENING OF DOCUMENTS	December 21,2020 (Monday) 3-5PM		
(3 working days before the submission of bids)			
SUBMISSION & OPENING OF BIDS	Date		
Submission of Bids (2 Envelopes)	December 28, 2020 (Monday)		Time (2:45PM)
Opening of Bids (2 Envelopes)	December 28, 2020 (Monday)		(3:00PM)
BID EVALUATION PROCESS	December 28, 2020 (Monday)		
BBAC DELIBERATION OF BID EVALUATION RESULTS	December 28, 2020 (Monday)		
Notification of the bidder having the LCB	December 29, 2020 (Tuesday)		
POST-QUALIFICATION PROCESS	December 30, 2020 (Wednesday)	to	January 7, 2021 (Thursday)
BBAC DELIBERATION / FOR EXTENSION	January 8, 2021 (Friday) 3:00PM		
Issuance of Notice of Postqualification / Bidding Results	January 9, 2021 (Saturday)		
ACTIVITIES AFTER FINAL DELIBERATION			
Preparation of Recommendation for PCOO Approval	January 10, 2021 (Sunday)	to	January 14,2021 (Thursday)
Finalization of Contract/P.O. & Secure PCOO Approval			
Issuance of Notice of Award (NOA)			
Review of Contract/P.O. (10 calendar days from issuance of NOA)			
PURCHASE ORDER/CONTRACT SIGNING and POSTING OF PERFORMANCE SECURITY	January 15, 2021 (Friday)	to	January 18, 2021 (Monday)
ISSUANCE OF NOTICE OF PROCEED	January 19, 2021 (Tuesday)	to	January 20, 2021 (Wednesday)
Posting of NOA/NTP/Approved PO/Contract)			
Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract	January 21,2021	to	January 22,2021

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before December 3,2020 to the BBAC Secretariat

Prepared by:

BENITO S. MONTANO
 BBAC Secretary

Approved By:

FLORESCA SORIANO
 BBAC Chairperson