

BIDDING SCHEDULE

ITB NO: PB20-10-004ILO

PROJECT: Supply and Delivery of Various Raffle Items for Cash Car Bonanza Raffle Promo

BBAC CF- Ilocos Norte

Approved Budget:

PhP: 338,748.00

ACTIVITY	SCHEDULE		
PRE-PROCUREMENT CONFERENCE/CONSULTATION MEETING	October 12,2020 (Monday) 3:00PM		
FINALIZATION OF BID DOCUMENTS	October 13, 2020	to	October 15,2020
ADVERTISEMENT PERIOD			
Posting (PAGCOR Bulletin board, G-EPS & Website)	October 16, 2020	to	October 28, 2020
Newspaper Publication (for projects with ABC of PhP 10M and below)			
Invitation to Bidders (via fax)	October 16, 2020		
ISSUANCE OF BID DOCUMENTS	October 16, 2020	to	October 28, 2020
PRE-BID CONFERENCE	N/A		
(7 working days after the first day of advertisement / posting and 12 calendar days before the submission of bids)			
PRE-SCREENING OF DOCUMENTS	October 23, 2020 (Friday) 3-5PM		
(3 working days before the submission of bids)			
SUBMISSION & OPENING OF BIDS			
Submission of Bids (2 Envelopes)	Date		Time
Opening of Bids (2 Envelopes)	October 28, 2020 (Wednesday)		(2:45PM)
	October 28, 2020 (Wednesday)		(3:00PM)
BID EVALUATION PROCESS	October 28, 2020 (Wednesday)		
BBAC DELIBERATION OF BID EVALUATION RESULTS	October 28, 2020 (Wednesday)		
Notification of the bidder having the LCB	October 29, 2020 (Thursday)		
POST-QUALIFICATION PROCESS	October 30, 2020 (Friday)	to	November 5, 2020 (Thursday)
BBAC DELIBERATION / FOR EXTENSION	November 6, 2020 (Friday) 3:00PM		
Issuance of Notice of Postqualification / Bidding Results	November 7, 2020 (Saturday)		
ACTIVITIES AFTER FINAL DELIBERATION			
Preparation of Recommendation for PCOO Approval	November 8, 2020 (Sunday)	to	November 12,2020 (Thursday)
Finalization of Contract/P.O. & Secure PCOO Approval			
Issuance of Notice of Award (NOA)			
Review of Contract/P.O. (10 calendar days from issuance of NOA)			
PURCHASE ORDER/CONTRACT SIGNING and POSTING OF PERFORMANCE SECURITY	November 13, 2020 (Friday)	to	November 18, 2020 (Wednesday)
ISSUANCE OF NOTICE OF PROCEED	November 19, 2020 (Thursday)	to	November 23, 2020 (Monday)
Posting of NOA/NTP/Approved PO/Contract)			
Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract	November 24,2020	to	November 25,2020

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before **October 15,2020** to the BBAC Secretariat

Prepared by:

BENITO S. MONTANO
BBAC Secretary

Approved By:

FLORESCO A. SORIANO
BBAC Chairperson