

BIDDING SCHEDULE

ITB NO: PB21-07-005ILO
PROJECT: Supply and Delivery of Food and Beverages for Various Activities/Events and Programs


BBAC CF- Ilocos Norte

**Approved Budget:
 PhP: 140,000.00**

ACTIVITY	SCHEDULE		
PRE-PROCUREMENT CONFERENCE/CONSULTATION MEETING	July 29,2021 (Thursday) 2:00PM		
FINALIZATION OF BID DOCUMENTS	July 30, 2021	to	August 2, 2021
ADVERTISEMENT PERIOD			
Posting (PAGCOR Bulletin board, G-EPS & Website)	August 3, 2021	to	August 23, 2021
Newspaper Publication (for projects with ABC of PhP 10M and below)			
Invitation to Bidders (via fax)	August 3, 2021		
ISSUANCE OF BID DOCUMENTS	August 3, 2021	to	August 23, 2021
PRE-BID CONFERENCE <i>(7 working days after the first day of advertisement / posting and 12 calendar days before the submission of bids)</i>	August 11, 2021 (Wednesday) 4:00PM		
PRE-SCREENING OF DOCUMENTS <i>(3 working days before the submission of bids)</i>	August 18, 2021 (Wednesday) 3-5PM		
SUBMISSION & OPENING OF BIDS	Date		Time
Submission of Bids (2 Envelopes)	August 23, 2021 (Monday)		(1:45PM)
Opening of Bids (2 Envelopes)	August 23, 2021 (Monday)		(2:00PM)
BID EVALUATION PROCESS	August 23, 2021 (Monday)		
BBAC DELIBERATION OF BID EVALUATION RESULTS	August 23, 2021 (Monday)		
Notification of the bidder having the LCB	August 24, 2021 (Tuesday)		
POST-QUALIFICATION PROCESS	August 25, 2021 (Wednesday)	to	September 2, 2021 (Thursday)
BBAC DELIBERATION / FOR EXTENSION	September 3, 2021 (Friday) 2:00PM		
Issuance of Notice of Postqualification / Bidding Results	September 4, 2021 (Saturday)		
ACTIVITIES AFTER FINAL DELIBERATION			
Preparation of Recommendation for GM/BM/OIC Approval			
Finalization of Contract/P.O. & Secure GM/BM/OIC Approval	September 5,2021 (Sunday)	to	September 9,2021 (Thursday)
Issuance of Notice of Award (NOA)			
Review of Contract/P.O. (10 calendar days from issuance of NOA)			
PURCHASE ORDER/CONTRACT SIGNING and POSTING OF PERFORMANCE SECURITY	September 10, 2021 (Friday)	to	September 14, 2021 (Tuesday)
ISSUANCE OF NOTICE OF PROCEED Posting of NOA/NTP/Approved PO/Contract)	September 15, 2021 (Wednesday)	to	September 16, 2021 (Thursday)
Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract	September 17,2021	to	September 20,2021

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before **August 2, 2021** to the BBAC Secretariat.

Prepared by:


BENITO S. MONTANO
 BBAC Secretary

Approved By:


ATTY. STEPHANIE MARIZ C. KHAN
 BBAC Vice-Chairperson