

BIDDING SCHEDULE

ITB NO: PB21-06-004ILO

PROJECT: Supply and Delivery of Various Raffle Appliances for 2021 Themed Events

BBAC CF- Ilocos Norte

Approved Budget:

Php: 69,558.00

ACTIVITY	SCHEDULE		
PRE-PROCUREMENT CONFERENCE/CONSULTATION MEETING	June 28,2021 (Monday) 3:00PM		
FINALIZATION OF BID DOCUMENTS	June 29, 2021	to	June 30, 2021
ADVERTISEMENT PERIOD			
Posting (PAGCOR Bulletin board, G-EPS & Website)	July 1, 2021	to	July 13, 2021
Newspaper Publication (for projects with ABC of Php 10M and below)			
Invitation to Bidders (via fax)	July 1, 2021		
ISSUANCE OF BID DOCUMENTS	July 1, 2021	to	July 13, 2021
PRE-BID CONFERENCE	N/A		
(7 working days after the first day of advertisement / posting and 12 calendar days before the submission of bids)			
PRE-SCREENING OF DOCUMENTS	July 8, 2021 (Thursday) 3-5PM		
(3 working days before the submission of bids)			
SUBMISSION & OPENING OF BIDS	Date		Time
Submission of Bids (2 Envelopes)	July 13, 2021 (Tuesday)		(2:45PM)
Opening of Bids (2 Envelopes)	July 13, 2021 (Tuesday)		(3:00PM)
BID EVALUATION PROCESS	July 13, 2021 (Tuesday)		
BBAC DELIBERATION OF BID EVALUATION RESULTS	July 13, 2021 (Tuesday)		
Notification of the bidder having the LCB	July 14, 2021 (Wednesday)		
POST-QUALIFICATION PROCESS	July 15, 2021 (Thursday)	to	July 22, 2021 (Thursday)
BBAC DELIBERATION / FOR EXTENSION	July 23, 2021 (Friday) 3:00PM		
Issuance of Notice of Postqualification / Bidding Results	July 24, 2021 (Saturday)		
ACTIVITIES AFTER FINAL DELIBERATION			
Preparation of Recommendation for BM Approval	July 25, 2021 (Sunday)	to	July 26, 2021 (Monday)
Finalization of Contract/P.O. & Secure BM Approval			
Issuance of Notice of Award (NOA)			
Review of Contract/P.O. (10 calendar days from issuance of			
PURCHASE ORDER/CONTRACT SIGNING and POSTING OF PERFORMANCE SECURITY	July 27, 2021 (Tuesday)	to	July 28, 2021 (Wednesday)
ISSUANCE OF NOTICE OF PROCEED	July 29, 2021 (Thursday)	to	July 30, 2021 (Friday)
Posting of NOA/NTP/Approved PO/Contract)			
Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract	July 31,2021	to	August 3,2021

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before **July 1, 2021** to the BBAC Secretariat.

Prepared by:

BENITO S. MONTANO
BBAC Secretary

Approved By:

ATTY. STEPHANIE MARIZ C. KHAN
BBAC Vice-Chairperson