

BIDDING SCHEDULE

ITB NO: PB21-05-002ILO
PROJECT: Supply and Delivery of Various IT Equipment

BBAC CF- Ilocos Norte
Approved Budget:
PhP: 631,815.00

ACTIVITY	SCHEDULE		
PRE-PROCUREMENT CONFERENCE/CONSULTATION MEETING	May 10,2021 (Monday) 4:00PM		
FINALIZATION OF BID DOCUMENTS	May 11, 2021	to	May 13, 2021
ADVERTISEMENT PERIOD			
Posting (<i>PAGCOR Bulletin board, G-EPS & Website</i>)	May 14, 2021	to	June 7, 2021
Newspaper Publication (for projects with ABC of PhP 10M and below)			
Invitation to Bidders (<i>via fax</i>)	May 14, 2021		
ISSUANCE OF BID DOCUMENTS	May 14, 2021	to	June 7, 2021
PRE-BID CONFERENCE <i>(7 working days after the first day of advertisement / posting and 12 calendar days before the submission of bids)</i>	May 26, 2021 (Wednesday) 3:00PM		
PRE-SCREENING OF DOCUMENTS <i>(3 working days before the submission of bids)</i>	June 2, 2021 (Wednesday) 3-5PM		
SUBMISSION & OPENING OF BIDS	Date		Time
Submission of Bids (<i>2 Envelopes</i>)	June 7, 2021 (Monday)		(2:45PM)
Opening of Bids (<i>2 Envelopes</i>)	June 7, 2021 (Monday)		(3:00PM)
BID EVALUATION PROCESS	June 7, 2021 (Monday)		
BBAC DELIBERATION OF BID EVALUATION RESULTS	June 8, 2021 (Tuesday)		
Notification of the bidder having the LCB	June 9, 2021 (Wednesday)		
POST-QUALIFICATION PROCESS	June 10, 2021 (Thursday)	to	June 17, 2021 (Thursday)
BBAC DELIBERATION / FOR EXTENSION	June 18, 2021 (Friday) 3:00PM		
Issuance of Notice of Postqualification / Bidding Results	June 19, 2021 (Saturday)		
ACTIVITIES AFTER FINAL DELIBERATION Preparation of Recommendation for BM Approval Finalization of Contract/P.O. & Secure BM Approval Issuance of Notice of Award (NOA) Review of Contract/P.O. (10 calendar days from issuance of NOA)	June 20, 2021 (Sunday)	to	June 23,2021 (Wednesday)
PURCHASE ORDER/CONTRACT SIGNING and POSTING OF PERFORMANCE SECURITY	June 24, 2021 (Thursday)	to	June 28, 2021 (Monday)
ISSUANCE OF NOTICE OF PROCEED Posting of NOA/NTP/Approved PO/Contract)	June 29, 2021 (Tuesday)	to	July 1, 2021 (Thursday)
Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract)	July 2,2021	to	July 3,2021

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before **May 13, 2021** to the BBAC Secretariat.

Prepared by:

BENITO S. MONTANO

BBAC Secretary

Approved By:

ATTY. STEPHANIE MARIZ C. KHAN

BBAC Vice-Chairperson