




| BIDDING SCHEDULE | | | |
|--|----------------|--|-----------------------------|
| ITB NO: | CB22-10-006BAC | BBAC, CASINO FILIPINO BACOLOD | |
| Project Title: | | Approved Budget: | |
| Procurement of Janitorial Services for a period of Three (3) years for CF-Bacolod and CF-Iloilo | | ABC: Twenty-Four Million Eight Hundred Ninety Thousand Nine Hundred Twenty-One Pesos and 28/100 (Php24, 890,921.28), Vat Exclusive, Zero Rated Transaction | |
| ACTIVITY | | SCHEDULE | |
| PRE-PROCUREMENT CONFERENCE | | October 24, 2022 (Monday) | |
| FINALIZATION OF BID DOCUMENTS | | October 25, 2022 (Tue) | to October 26, 2022 (Wed) |
| ADVERTISEMENT PERIOD | | | |
| Posting (PAGCOR Bulletin board, G-EPS & Website) | | Oct. 27, 2022 (Thu) | to Nov. 17, 2022 (Fri) |
| Invitation to Bidders (via fax) | | | |
| October 27, 2022 (Thu) | | | |
| ISSUANCE OF BID DOCUMENTS | | Oct. 27, 2022 (Thu) | to Nov. 17, 2022 (Thu) |
| PRE-BID CONFERENCE | | November 4, 2022, 11:00 am (Friday) | |
| (at least working days after the first day of advertisement / posting and 12 calendar days before the submission of bids) | | | |
| PRE-SCREENING OF DOCUMENTS | | November 14, 2022, Monday, 1-3 pm | |
| (3 working days before the submission of bids) | | | |
| SUBMISSION & OPENING OF BIDS | | | |
| Submission of Bids (2 Envelopes) | | November 17, 2022 (Thu) | 11:00 A.M. |
| Opening of Bids (2 Envelopes) | | November 17, 2022 (Thu) | 11:00 A.M. onwards |
| BID EVALUATION PROCESS | | November 17, 2022 (Thu) | 11:30 A.M. onwards |
| BBAC DELIBERATION OF BID EVALUATION RESULTS | | November 17, 2022 (Thu) | |
| Notification of the bidder having the LCB | | November 18, 2022 (Fri) | |
| POST-QUALIFICATION PROCESS | | Nov. 19, 2022 (Fri) | to Nov. 28, 2022 (Mon) |
| BBAC DELIBERATION / FOR EXTENSION | | November 29, 2022 (Tue) | |
| FINAL DELIBERATION WITH BAC | | December 04, 2022 | |
| Issuance of Notice of Postqualification / Bidding Results | | December 05, 2022 | |
| ACTIVITIES AFTER FINAL DELIBERATION | | December 06, 2022 | to December 13, 2022 |
| Preparation of Recommendation for PCOO Approval | | | |
| Finalization of Contract/P.O. & Secure PCOO Approval | | | |
| Issuance of Notice of Award (NOA) | | | |
| Review of Contract/P.O. (10 calendar days from issuance of | | | |
| PURCHASE ORDER/CONTRACT SIGNING and Posting of PERFORMANCE BOND | | Dec. 14, 2022 (Wed) | to Decemeber 16, 2022 (Fri) |
| ISSUANCE OF NOTICE OF PROCEED | | Dec. 15, 2022 | to Dec 19, 2022, (Mon) |
| Posting of NOA/NTP/Approved PO/Contract) | | | |
| Transmitting documents to COA in compliance to COA Circular No. 2009-01 dated February 12, 2009 (5 wd from the approval of PO/contract | | Dec. 20, 2022 (Tue) | to Dec. 23, 2022 (Fri) |

IMPORTANT: To facilitate the advertisement of this project, kindly return the signed Invitation to Bid with this bidding schedule on or before **(October 26, 2022)** to the Acting Procurement Officer 1

Prepared by:

LILLY ANN L. JELBUENA
 Acting Procurement Officer I

Approved by:

BEN M. POLIDO
 BBAC Chairman, CF-Bacolod

Noted by:

NESTOR G. LEGASPINA
 Branch Manager, CF-Bacolod