

ANNEX B

PHILIPPINE AMUSEMENT AND GAMING CORPORATION - CASINO FILIPINO-TAGAYTAY
Procurement Monitoring Report - as of December 31, 2022

Code (UACB/PAP)	Procurement Program/Project	PMO/End User	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advertise of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BBAC Resolution/Recommending Award	Notice of Award	Contract Signing	Issue to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)
Completed Procurement Activities																																
PB21-08-007TAG	Procurement of Services and Materials for the Preventive Maintenance of Various Equipment (Lot 6)	FMS	NO	Competitive Bidding	8/23/21	9/15/21	9/23/21	N/A	10/5/21	10/25/21	3/11/22	3/16/22	3/17/22	4/1/22	4/4/22	12/31/22	12/31/22	Corp Budget	300,000.00	300,000.00	N/A	300,000.00	300,000.00	NA	COA RCBP & PCCI	8/17/21	N/A	9/30/21	9/30/21	3/4/22	NA	No Changes
PB21-08-007TAG	Procurement of Construction Supplies and Materials for CF - Tagaytay (Lot 6 Supply and Delivery of upholstery Supplies and Materials)	FMS	NO	Competitive Bidding	8/21/21	11/02/21	10/14/21	N/A	10/18/21	10/25/21	11/28/21	11/30/21	12/2/21	1/03/22	1/05/22	10/31/22	10/31/22	Corp Budget	602,593.25	602,593.25	N/A	750,282.40	750,282.40	NA	COA RCBP & PCCI	8/28/21	N/A	10/11/21	10/18/21	11/24/21	NA	No Changes
CB22-02-002TAG-04	Supply and Delivery of Clean Water	FMS	NO	Competitive Bidding	03/03/22	03/08/22	03/16/22	N/A	3/28/2022	03/28/22	8/23/22	8/27/22	8/32/22	9/8/22	8/8/22	9/10/22	9/10/22	Corp Budget	2,000,000.00	2,000,000.00	N/A	1,913,043.44	1,913,043.44	NA	COA TAN & PCCI	03/09/22	N/A	03/21/22	03/21/22	8/17/22	NA	No Changes
CB22-09-003TAG	Supply and Delivery of Various Surveillance Equipment and Materials (Lot 1 Supply and Delivery of Various Surveillance Equipment and Materials)	SUR	NO	Competitive Bidding	5/24/22	6/28/22	6/3/22	N/A	6/15/22	6/15/22	9/20/22	9/25/22	9/26/22	10/20/22	10/26/22	12/7/22	12/7/22	Corp Budget	420,000.00	420,000.00	NA	104,118.55	104,118.68	NA	COA TAN & PCCI	5/27/22	NA	6/7/22	6/7/22	9/14/22	NA	No Changes
CB22-09-004TAG	Supply and Delivery of Service Truck with Installed Water Tank and Motor	FMS	NO	Competitive Bidding	5/25/22	5/31/22	6/8/22	N/A	6/29/22									Corp Budget	1,550,000.00	1,550,000.00					COA TAN & PCCI	6/2/22	NA	6/14/22		FAILED	NA	No Changes
CB22-09-004TAG	Supply and Delivery of Service Truck with Installed Water Tank and Motor	FMS	NO	Competitive Bidding	5/26/22	5/31/22	6/8/22	N/A	7/16/22									Corp Budget	1,550,000.00	1,550,000.00					COA TAN & PCCI	6/2/22	NA	7/7/22		FAILED	NA	No Changes
CB22-07-005TAG	Supply and Delivery of Various Food Supplies and Groceries for Crown Café, Employees' Cafeteria and Various Marketing and Bingo Events (LOT 2)	FMS	NO	Competitive Bidding	7/27/22	7/29/22	8/5/22	N/A	8/17/22	8/22/22	10/19/22							Corp Budget	574,808.67	574,808.67					COA TAN & PCCI	7/28/22	NA	8/10/22	8/10/22	CANCELLED	NA	No Changes
CB22-07-005TAG	Supply and Delivery of Various Food Supplies and Groceries for Crown Café, Employees' Cafeteria and Various Marketing and Bingo Events (LOT 1 & 7)	FMS	NO	Competitive Bidding	7/27/22	7/28/22	8/5/22	N/A	8/17/22	8/22/22	10/19/22							Corp Budget	2,429,377.00	2,429,377.00					COA TAN & PCCI	7/28/22	NA	8/10/22	8/10/22	CANCELLED	NA	No Changes
CB22-07-005TAG	Supply and Delivery of Various Food Supplies and Groceries for Crown Café, Employees' Cafeteria and Various Marketing and Bingo Events (LOTS 3, 4, 5, 6 & 8)	FMS	NO	Competitive Bidding	7/27/22	7/29/22	8/5/22	N/A	8/17/22	8/22/22	10/19/22							Corp Budget	12,600,043.00	12,600,043.00					COA TAN & PCCI	7/28/22	NA	8/10/22	8/10/22	CANCELLED	NA	No Changes

ANNEX B

PHILIPPINE AMUSEMENT AND GAMING CORPORATION - CASINO FILIPINO-TAGAYTAY
Procurement Monitoring Report - as of December 31, 2022

Code (UACB/PAP)	Procurement Program/Project	PMO/End User	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Bid Conference	Ass/Past of ID	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SBAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Drawings Complete/ Acceptance (if applicable)
CB22-09-008TAG	Procurement of Three (3) Years Contract for Janitorial Services for CF - Tagaytay	FMS	NO	Competitive Bidding	5/5/22	5/7/22	5/16/22	N/A	5/27/22	10/3/22							ONGOING	Corp Budget	25,517,775.55	25,517,775.55	N/A	24,102,831.05	24,102,831.05	N/A	COA TAN & PCCI	9/8/22	N/A	9/27/22	10/27/22	ONGOING	No Changes	
CB23-10-009TAG	Supply and Delivery of Various Equipment and Other PPE's (Lot 2)	TREAS	NO	Competitive Bidding	10/27/22	11/7/22	11/21/22	12/5/22	12/12/22								ONGOING	Corp Budget	800,000.00	800,000.00	N/A	728,000.00	728,000.00	N/A	COA TAN & PCCI	11/14/22	N/A	11/29/22	11/29/22	ONGOING	No Changes	
CB23-10-010TAG	Procurement of Construction Supplies and Maintenance Materials for CF - Tagaytay (Lots 3)	FMS	NO	Competitive Bidding	10/27/22	11/21/22	7/14/22	N/A	12/5/22	12/5/22							ONGOING	Corp Budget	1,738,565.00	1,738,565.00	N/A	1,709,665.44	1,709,665.44	N/A	COA TAN & PCCI	11/14/22	N/A	11/29/22	11/29/22	ONGOING	No Changes	
CB22-11-011TAG	Procurement of Hotel Room Accommodations, All other Hotel Amenities and FAB Services for Customers/Guests (VIP) of CF-Tagaytay (Lot 1 and 2)	CRS	NO	Competitive Bidding	10/12/22	11/25/22	12/2/22	N/A	12/14/22	12/14/22							FAILED	Corp Budget	12,600,000.00	12,600,000.00	N/A	FAILED	FAILED	N/A	COA TAN & PCCI	11/25/22	N/A	12/1/22	12/1/22	FAILED	No Changes	
CB22-11-011TAG	Procurement of Hotel Room Accommodations, All other Hotel Amenities and FAB Services for Customers/Guests (VIP) of CF-Tagaytay (Lot 1 and 2)	CRS	NO	Competitive Bidding	12/7/22	1/5/22	1/12/22	1/24/22	1/24/22								ONGOING	Corp Budget	12,600,000.00	12,600,000.00	N/A			N/A	COA TAN & PCCI	1/2/22	N/A				No Changes	
SCIENTIFIC, SCHOLARLY, ARTISTIC WORK, EXCLUSIVE TECHNOLOGY AND MEDIA SERVICES (SSAEM)																																
SB22-10-001TAG	Procurement of Various Entertainers for Marketing Events of CF - Tagaytay	MKTG	NO	SSAEM	10/12/22	N/A	N/A	N/A	10/20/22	10/20/22	11/25/22	11/25/22	11/30/22	12/7/22	12/20/22		ONGOING	Corp Budget	724,138.20	724,138.20	N/A	724,138.20	724,138.20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No Changes
SB22-10-002TAG	Procurement of Various Entertainers for Marketing Events of CF - Tagaytay	MKTG	NO	SSAEM	10/12/22	N/A	N/A	N/A	10/20/22								ONGOING	Corp Budget	490,843.00	490,843.00	N/A	490,843.00	490,843.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No Changes	
SB22-10-003TAG	Procurement of Various Entertainers for marketing Events of CF - Tagaytay	MKTG	NO	SSAEM	10/12/22	N/A	N/A	N/A	10/20/22	10/20/22	11/15/22	11/21/22	11/30/22	12/5/22	12/13/22		ONGOING	Corp Budget	205,855.50	205,855.50	N/A	205,855.50	205,855.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No Changes	
NEGOTIATED PROCUREMENT - TWO FAILED BIDDINGS																																
FB22-11-003TAG	Supply of Services and Materials for the Repair and Maintenance of PASGOR Vehicles (Lot 1 & 2)	CRS	NO	Failed Biddings	10/27/22	11/4/22	11/10/22	N/A	11/17/22	11/17/22							ONGOING	Corp Budget	584,324.44	584,324.44	N/A	458,900.00	458,900.00	N/A	COA TAN & PCCI	11/4/22	N/A		ONGOING	N/A	No Changes	
Total Allocated Budget of Ongoing Procurement Activities																		PHP 112,765,119.55														

